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ESTIMATE RUN 12/22/2005

ESTIMATE SUMMARY 14:39:15

CONTID: C15070R        ESTIMATE NO: 0003 PROG 2002

PCN: 15070R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Intersec Impr SH 340 & 20 3/4 PERCENT TIME:

PROJECT NO: STA 340A-011                  

Intersec Impr SH 340 & 20 3/4

NAME OF ROAD: 340A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 12/20/2005 DATE TIME STARTED 09/26/2005

2273 RIVER ROAD DATE LET 08/11/2005 DATE WORK BEGAN 09/26/2005

 DATE AWARDED 08/19/2005 DATE TIME STOPPED 12/16/2005

 DATE CONTRACT EXECUTED 09/07/2005 DATE ACCEPTED 12/16/2005

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 09/26/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 712,509.00 PARTICIPATING $ $ 147,404.76

AWARD PROJECT AMT: 674,019.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

115.56

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

89.25%

76,564.77

147,404.76

147,404.76

147,404.76

$

$

$

$

635,944.23

0.00

635,944.23

0.00

635,944.23

-10,110.30

10,000.00

635,833.93

0.00

AMOUNT DUE 635,833.93 147,404.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 147,404.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.0
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PCN: 15070R-BID   ESTIMATE RUN 12/22/2005

PROJECT: STA 340A-011                  ESTIMATE NO: 0003 14:39:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SECTION 1 

0005 *CLEARING AND GRUBBING 0.600 0.600

L S 0.000 0.00

5,000.00000 0.600 3,000.00

201-00000  
 

0010 *REMOVAL OF PIPE 139.000 139.000

LF  0.000 0.00

30.00000 139.000 4,170.00

202-00035  
 

0015 *REMOVAL OF DELINEATOR 12.000 12.000

EACH 0.000 0.00

12.20000 12.000 146.40

202-00090  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 537.000 537.000

SY  0.000 0.00

13.50000 537.000 7,249.50

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 10.000 10.000

EACH 0.000 0.00

30.50000 10.000 305.00

202-00810  
 

0030 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,744.000 2,473.100

CY  270.900 8,330.18

30.75000 2,744.000 84,378.00

203-00010  
 

0035 PROOF ROLLING 2.250 2.250

HOUR 0.000 0.00

90.25000 2.250 203.06

203-01100  
 

0040 BLADING 0.000 0.000

HOUR 0.000 0.00

90.50000 0.000 0.00

203-01500  
 

0045 *POTHOLING 12.500 12.500

HOUR 0.000 0.00

185.00000 12.500 2,312.50

203-01597  
 

0050 EROSION LOG (SPECIAL) 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

208-00006  
 

0055 EROSION CONTROL SUPERVISOR 10.000 6.000

HOUR 4.000 328.00

82.00000 10.000 820.00

208-00205  
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PCN: 15070R-BID   ESTIMATE RUN 12/22/2005

PROJECT: STA 340A-011                  ESTIMATE NO: 0003 14:39:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SECTION 1 

0060 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000

GAL 0.000 0.00

0.50000 0.000 0.00

209-00600  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000

EACH 6.000 1,470.00

245.00000 6.000 1,470.00

210-00011  
 

0070 *ADJUST MANHOLE 3.000 0.000

EACH 3.000 1,575.00

525.00000 3.000 1,575.00

210-04010  
 

0075 *ADJUST VALVE BOX 6.000 0.000

EACH 6.000 1,320.00

220.00000 6.000 1,320.00

210-04050  
 

0080 *AGGREGATE BASE COURSE (CLASS 3) 2,991.770 2,991.770

TON -37.200 -531.96

14.30000 2,954.570 42,250.35

304-03000  
 

0085 *AGGREGATE BASE COURSE (CLASS 6) 1,660.600 1,487.220

TON 173.380 3,077.50

17.75000 1,660.600 29,475.65

304-06000  
 

0090 *AGGREGATE BASE COURSE (CLASS 7) 248.000 0.000

TON 146.790 2,715.62

18.50000 146.790 2,715.62

304-07000  
 

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4.000 4.000

TON 0.000 0.00

550.00000 4.000 2,200.00

403-00720  
 

0100 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 1,612.110 658.130

TON 714.910 28,524.91

39.90000 1,373.040 54,784.30

403-34701  
 

0105 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 78.310 37.710

TON 40.600 13,195.00

325.00000 78.310 25,450.75

411-03342  
 

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 411.000 52.000

GAL 359.000 1,436.00

4.00000 411.000 1,644.00

411-10255  
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PCN: 15070R-BID   ESTIMATE RUN 12/22/2005

PROJECT: STA 340A-011                  ESTIMATE NO: 0003 14:39:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SECTION 1 

0115 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 510.000 251.000

SY  253.000 3,415.50

13.50000 504.000 6,804.00

420-00510  
 

0120 *12 INCH CORRUGATED STEEL PIPE 60.000 40.000

LF  20.000 940.00

47.00000 60.000 2,820.00

603-10120  
 

0125 *12 INCH FLEXIBLE PIPE 66.000 66.000

LF  0.000 0.00

164.00000 66.000 10,824.00

603-61120  
 

0130 *DELINEATOR (TYPE I) 10.000 0.000

EACH 10.000 240.00

24.00000 10.000 240.00

612-00001  
 

0135 *DELINEATOR (TYPE II) 2.000 0.000

EACH 2.000 60.00

30.00000 2.000 60.00

612-00002  
 

0140 *DIRECT-BURIAL CABLE 280.000 0.000

LF  206.000 2,008.50

9.75000 206.000 2,008.50

613-05000  
 

0145 *LIGHT STANDARD ALUMINUM (40 FOOT) 1.000 0.000

EACH -1.000 -3,050.00

3,050.00000 -1.000 -3,050.00

613-30400  
 

0150 *CONCRETE FOUNDATION PAD 1.000 0.000

EACH 1.000 855.00

855.00000 1.000 855.00

613-40000  
 

0155 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 0.000

EACH -1.000 -730.00

730.00000 -1.000 -730.00

613-70400  
 

0160 *SIGN PANEL (CLASS I) 82.250 0.000

SF  82.250 2,405.81

29.25000 82.250 2,405.81

614-00011  
 

0165 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 10.000 0.000

EACH 10.000 1,850.00

185.00000 10.000 1,850.00

614-01503  
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PCN: 15070R-BID   ESTIMATE RUN 12/22/2005

PROJECT: STA 340A-011                  ESTIMATE NO: 0003 14:39:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SECTION 1 

0170 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST & 
SLIPBASE) 

5.000 0.000

EACH 5.000 2,750.00

550.00000 5.000 2,750.00

614-01583  
 

0175 CONSTRUCTION SURVEYING 1.000 0.850

L S 0.150 2,400.00

16,000.00000 1.000 16,000.00

625-00000  
 

0180 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

46,000.00000 1.000 46,000.00

626-00000  
 

0185 *EPOXY PAVEMENT MARKING 25.000 0.000

GAL 24.420 4,468.86

183.00000 24.420 4,468.86

627-00005  
 

0190 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 240.000 0.000

SF  208.500 2,293.50

11.00000 208.500 2,293.50

627-30205  
 

0195 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 84.000 0.000

SF  84.000 768.60

9.15000 84.000 768.60

627-30210  
 

0200 SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 0.000 0.00

914.00000 0.000 0.00

629-01001  
 

0205 *FLAGGING 1,884.250 1,413.000

HOUR 471.250 12,252.50

26.00000 1,884.250 48,990.50

630-00000  
 

0210 *TRAFFIC CONTROL INSPECTION 31.000 23.000

DAY 7.000 427.00

61.00000 30.000 1,830.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 45.000 36.000

DAY 8.000 4,880.00

610.00000 44.000 26,840.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 13.000

EACH 13.000 474.50

36.50000 26.000 949.00

630-80341  
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PCN: 15070R-BID   ESTIMATE RUN 12/22/2005

PROJECT: STA 340A-011                  ESTIMATE NO: 0003 14:39:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SECTION 1 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 15.000

EACH 19.000 693.50

36.50000 34.000 1,241.00

630-80342  
 

0230 *PORTABLE MESSAGE SIGN PANEL 45.000 32.000

DAY 11.000 1,650.00

150.00000 43.000 6,450.00

630-80359  
 

0235 *DRUM CHANNELIZING DEVICE 85.000 42.500

EACH 42.500 2,125.00

50.00000 85.000 4,250.00

630-80360  
 

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000 1.500

EACH 1.500 75.00

50.00000 3.000 150.00

630-80363  
 

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 7.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364  
 

0250 *TRAFFIC CONE 200.000 51.500

EACH 75.500 906.00

12.00000 127.000 1,524.00

630-80380  
 

0255 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A -2,397.820 -2,397.82

1.00000 -2,397.820 -2,397.82

700-70025  
 

0430 ADDED ITEM (SQUARE YARD)/ GEOGRID BX 1100 451.000 0.000

SY  451.000 2,187.35

4.85000 451.000 2,187.35

900-00022  
 

0435 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PENALTY 1.000 0.000

DOL -20.000 -20.00

1.00000 -20.000 -20.00

900-00006  
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PCN: 15070R-BID   ESTIMATE RUN 12/22/2005

PROJECT: STA 340A-011                  ESTIMATE NO: 0003 14:39:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SECTION 1 

0440 DELINEATOR (TYPE III) 1.000 0.000

EACH 1.000 45.65

45.65000 1.000 45.65

612-00003  
 

0445 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 7.000 0.000

DAY -7.000 -7,602.00

1,086.00000 -7.000 -7,602.00

900-00005  
 

0450 ADDED ITEM (DOLLAR)/ ASPHALT CEMENT (PG 64-28) PRICE 
REDUCTION

0.000 0.000

DOL -4,586.340 -4,586.34

1.00000 -4,586.340 -4,586.34

900-00006  
 

CAT 0200 $93,226.36 441,689.74CURRENT AMT 508,214.27 $$

CAT NO0201 ROADWAY - SECTION 2 

0270 *CLEARING AND GRUBBING 0.400 0.400

L S 0.000 0.00

5,000.00000 0.400 2,000.00

201-00000  
 

0275 *REMOVAL OF PIPE 76.000 76.000

LF  0.000 0.00

30.00000 76.000 2,280.00

202-00035  
 

0280 *REMOVAL OF ASPHALT MAT (PLANING) 439.000 439.000

SY  0.000 0.00

13.50000 439.000 5,926.50

202-00240  
 

0285 *REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

30.50000 4.000 122.00

202-00810  
 

0290 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,422.000 1,279.800

CY  142.200 4,372.65

30.75000 1,422.000 43,726.50

203-00010  
 

0295 EROSION LOG (SPECIAL) 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

208-00006  
 

0300 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 1,206.000 0.000

GAL 0.000 0.00

0.50000 0.000 0.00

209-00600  
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PCN: 15070R-BID   ESTIMATE RUN 12/22/2005

PROJECT: STA 340A-011                  ESTIMATE NO: 0003 14:39:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SECTION 2 

0305 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 1.000

EACH 4.000 980.00

245.00000 5.000 1,225.00

210-00011  
 

0310 *ADJUST VALVE BOX 4.000 0.000

EACH 4.000 880.00

220.00000 4.000 880.00

210-04050  
 

0315 *AGGREGATE BASE COURSE (CLASS 3) 1,810.910 1,810.910

TON 0.000 0.00

14.30000 1,810.910 25,896.01

304-03000  
 

0320 *AGGREGATE BASE COURSE (CLASS 6) 805.070 777.650

TON 27.420 486.71

17.75000 805.070 14,289.99

304-06000  
 

0325 *AGGREGATE BASE COURSE (CLASS 7) 154.000 0.000

TON 74.660 1,381.21

18.50000 74.660 1,381.21

304-07000  
 

0330 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 1,143.070 509.960

TON 633.110 25,261.09

39.90000 1,143.070 45,608.49

403-34701  
 

0335 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 65.860 29.220

TON 36.640 11,908.00

325.00000 65.860 21,404.50

411-03342  
 

0340 EMULSIFIED ASPHALT (SLOW-SETTING) 274.000 35.000

GAL 239.000 956.00

4.00000 274.000 1,096.00

411-10255  
 

0345 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 171.000 153.000

SY  18.000 243.00

13.50000 171.000 2,308.50

420-00510  
 

0350 *12 INCH CORRUGATED STEEL PIPE 140.000 100.000

LF  40.000 1,880.00

47.00000 140.000 6,580.00

603-10120  
 

0355 *DIRECT-BURIAL CABLE 95.000 0.000

LF  53.000 516.75

9.75000 53.000 516.75

613-05000  
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PCN: 15070R-BID   ESTIMATE RUN 12/22/2005

PROJECT: STA 340A-011                  ESTIMATE NO: 0003 14:39:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SECTION 2 

0360 *LIGHT STANDARD ALUMINUM (40 FOOT) 1.000 0.000

EACH -1.000 -3,050.00

3,050.00000 -1.000 -3,050.00

613-30400  
 

0365 *CONCRETE FOUNDATION PAD 1.000 0.000

EACH 1.000 855.00

855.00000 1.000 855.00

613-40000  
 

0370 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 0.000

EACH -1.000 -730.00

730.00000 -1.000 -730.00

613-70400  
 

0375 *SIGN PANEL (CLASS I) 39.000 0.000

SF  39.000 1,140.75

29.25000 39.000 1,140.75

614-00011  
 

0380 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 7.000 0.000

EACH 7.000 1,295.00

185.00000 7.000 1,295.00

614-01503  
 

0385 *EPOXY PAVEMENT MARKING 16.280 0.000

GAL 16.280 2,979.24

183.00000 16.280 2,979.24

627-00005  
 

0390 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 0.000

SF  107.000 1,177.00

11.00000 107.000 1,177.00

627-30205  
 

0395 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 80.000 0.000

SF  80.000 732.00

9.15000 80.000 732.00

627-30210  
 

0400 SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 1.000 914.00

914.00000 1.000 914.00

629-01001  
 

0405 SURVEY MONUMENT (TYPE 3A) 0.000 0.000

EACH 0.000 0.00

914.00000 0.000 0.00

629-01031  
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PCN: 15070R-BID   ESTIMATE RUN 12/22/2005

PROJECT: STA 340A-011                  ESTIMATE NO: 0003 14:39:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SECTION 2 

0410 F/A POWER LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70200  
 

CAT 0201 $54,178.40 180,554.44CURRENT AMT 190,594.73 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 FIELD OFFICE (CLASS 2) 0.000 0.000

EACH 0.000 0.00

14,000.00000 0.000 0.00

620-00002  
 

0420 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00012  
 

0425 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

620-00020  
 

CAT 0400 $0.00 13,700.00CURRENT AMT 13,700.00 $$

PROJECT TOTAL 147,404.76 $ 635,944.18CURRENT AMT 712,509.00 $$


